
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/07/2016

ESTIMATE SUMMARY 14:43:14

CONTID: C19205-COMBO   ESTIMATE NO: 0017 PROG 2005

PCN: 19205-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25A PUEBLO ILEX DB - BE PERCENT TIME:

PROJECT NO: FBR025A-019                   

I25A PUEBLO ILEX DB - BE

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 40,348,815.16 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 68,041,400.00 NON-PARTICIPATING 566,785.83

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,925.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.22

FIXED COMPLETION DATE

FIXED COMPLETION DATE

28.43%

28,876,973.81

566,785.83

566,785.83

549,860.56

$

$

$

$

0.00

11,471,841.35

11,471,841.35

0.00

11,471,841.35

-336,881.74

0.00

11,134,959.61

0.00

AMOUNT DUE 11,134,959.61 549,860.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 549,860.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

615.0 TIME ALLOW: 8/31/2017 ??:??:??

ORIG TIME ALLOW: 8/31/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/01/201510/07/2016

03/13/2015

03/30/2015

02/01/2015

02/01/2015
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PCN: 19408-BID    ESTIMATE RUN

PROJECT: IM025A-024                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ILEX TO 1ST STREET 

0060 MATERIAL ALLOWANCE 18"X24" Hat Coping 0.000

0.000

0.000.000

0.00LF  

32.00000

0065 MATERIAL ALLOWANCE 18" RCP 0.000

0.000

0.000.000

0.00LF  

18.21000

0065 MATERIAL ALLOWANCE 18" FES 0.000

0.000

0.000.000

0.00EACH

485.10000

0065 MATERIAL ALLOWANCE 24" RCP 0.000

0.000

0.000.000

0.00LF  

30.14000

0065 MATERIAL ALLOWANCE 30" RCP 0.000

0.000

0.000.000

0.00LF  

42.63000

0065 MATERIAL ALLOWANCE 36" RCP 0.000

0.000

0.000.000

0.00LF  

58.52000

0065 MATERIAL ALLOWANCE 36" RCP 0.000

0.000

0.000.000

0.00LF  

58.52000

0065 MATERIAL ALLOWANCE 36" RCP 0.000

0.000

0.000.000

0.00LF  

58.52000

0065 MATERIAL ALLOWANCE 36" RCP 0.000

0.000

0.000.000

0.00LF  

58.52000

0065 MATERIAL ALLOWANCE 36" RCP 0.000

0.000

0.000.000

0.00LF  

58.52000

0065 MATERIAL ALLOWANCE 36" RCP 0.000

0.000

0.000.000

0.00LF  

58.52000
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PCN: 19408-BID    ESTIMATE RUN

PROJECT: IM025A-024                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ILEX TO 1ST STREET 

0065 MATERIAL ALLOWANCE 36" RCP 0.000

0.000

0.000.000

0.00LF  

58.52000

0065 MATERIAL ALLOWANCE 60" MH 0.000

0.000

0.000.000

0.00EACH

1,780.00000

CAT 0.000.000.00CURRENT AMT0200 $ $ $

CAT NO0200 ROADWAY - INDIANA 

0005 *Roadway (Other) (Indiana) 0.000

0.000

950-00105  
 

0.000.000

0.00

189,800.000

DOL 

1.00000

0010 Drainage (Indiana) 0.000

0.000

950-00504  
 

0.000.000

0.00

57,800.000

DOL 

1.00000

0015 *Maintenance of Traffic (Indiana) 0.000

0.000

950-00505  
 

0.000.000

0.00

188,800.000

DOL 

1.00000

0020 *Environmental Management (Indiana) 0.000

0.000

950-00506  
 

0.000.000

0.00

26,900.000

DOL 

1.00000

CAT 0.000.00463,300.00CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - NORTHERN 

0025 *Roadway (Other) (Northern) 0.000

0.000

950-00105  
 

0.000.000

0.00

327,300.000

DOL 

1.00000

0030 Drainage (Northern) 0.000

0.000

950-00504  
 

0.000.000

0.00

57,800.000

DOL 

1.00000

0035 *Maintenance of Traffic (Northern) 0.000

0.000

950-00505  
 

0.000.000

0.00

385,100.000

DOL 

1.00000

0040 *Environmental Management (Northern) 0.000

0.000

950-00506  
 

0.000.000

0.00

26,900.000

DOL 

1.00000

CAT 0.000.00797,100.00CURRENT AMT0201 $ $ $



CONTID: C19205-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19205-BID    ESTIMATE RUN 10/07/2016

PROJECT: FBR025A-019                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:43:14

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY - MESA 

0045 *Roadway (Other) (Mesa) 0.000

0.000

950-00105  
 

0.000.000

0.00

425,400.000

DOL 

1.00000

0050 Drainage (Mesa) 0.000

0.000

950-00504  
 

0.000.000

0.00

57,800.000

DOL 

1.00000

0055 *Maintenance of Traffic (Mesa) 17,500.000

24,500.000

950-00505  
 

42,000.0042,000.000

24,500.00

140,000.000

DOL 

1.00000

0060 *Environmental Management (Mesa) 0.000

0.000

950-00506  
 

0.000.000

0.00

26,900.000

DOL 

1.00000

CAT 42,000.0024,500.00650,100.00CURRENT AMT0202 $ $ $

CAT NO0203 ROADWAY - I-25 NB OVER US 50C 

0065 *Roadway (Other) (I-25 NB over US 50C) 99,400.000

0.000

950-00105  
 

99,400.0099,400.000

0.00

124,400.000

DOL 

1.00000

0070 Drainage (I-25 NB over US 50C) 0.000

0.000

950-00504  
 

0.000.000

0.00

57,800.000

DOL 

1.00000

0075 *Environmental Management (I-25 NB over US 50C) 32,200.000

0.000

950-00506  
 

32,200.0032,200.000

0.00

32,200.000

DOL 

1.00000

CAT 131,600.000.00214,400.00CURRENT AMT0203 $ $ $

CAT NO0204 ROADWAY - US 50C OVER ARKANSAS 

0080 *Roadway (Other) (US 50C over Arkansas) 0.000

0.000

950-00105  
 

0.000.000

0.00

81,400.000

DOL 

1.00000

0085 Drainage (US 50C over Arkansas) 0.000

0.000

950-00504  
 

0.000.000

0.00

43,700.000

DOL 

1.00000

0090 *Maintenance of Traffic (US 50C over Arkansas) 69,276.000

0.000

950-00505  
 

69,276.0069,276.000

0.00

262,500.000

DOL 

1.00000
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PCN: 19205-BID    ESTIMATE RUN 10/07/2016

PROJECT: FBR025A-019                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:43:14

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY - US 50C OVER ARKANSAS 

0095 *Environmental Management (US 50C over Arkansas) 32,250.000

0.000

950-00506  
 

32,250.0032,250.000

0.00

43,000.000

DOL 

1.00000

CAT 101,526.000.00430,600.00CURRENT AMT0204 $ $ $

CAT NO0205 ROADWAY - I-25 OVER ILEX AND UPRR 

0100 F/A Minor Contract Revisions (BE) 0.000

0.000

700-70010  
 

0.000.000

0.00

68,002.680

F A 

1.00000

0105 F/A Partnering (BE) 2,332.850

0.000

700-70011  
 

2,332.852,332.850

0.00

10,000.000

F A 

1.00000

0110 F/A Fuel Cost Adjustment (BE) 0.000

0.000

700-70016  
 

0.000.000

0.00

127,672.000

F A 

1.00000

0115 F/A Asphalt Cement Cost Adjustment (BE) 0.000

0.000

700-70019  
 

0.000.000

0.00

86,111.000

F A 

1.00000

0120 F/A On-The-Job Trainee (BE) 2,113.200

1,834.500

700-70021  
 

3,947.703,947.700

1,834.50

8,400.000

HOUR

1.00000

0125 F/A Hazardous Material Mitigation (BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

1,378,567.000

F A 

1.00000

0130 F/A OCIP Insurance (BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

759,064.000

F A 

1.00000

0135 F/A OCIP Incentive Payment (BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

26,000.000

F A 

1.00000

0140 F/A Railroad Utilities (BE) 0.000

0.000

700-70040  
 

0.000.000

0.00

300,000.000

F A 

1.00000
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PCN: 19205-BID    ESTIMATE RUN 10/07/2016

PROJECT: FBR025A-019                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:43:14

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - I-25 OVER ILEX AND UPRR 

0145 F/A DRB Standing Committee (BE) 2,593.750

0.000

700-70594  
 

2,593.752,593.750

0.00

15,000.000

F A 

1.00000

0150 *Roadway (Other) (I-25 over Ilex and UPRR) 915,747.000

17,499.530

950-00105  
 

933,246.53933,246.530

17,499.53

11,314,500.000

DOL 

1.00000

0155 *Drainage (I-25 over Ilex and UPRR) 490,020.000

0.000

950-00504  
 

490,020.00490,020.000

0.00

1,633,400.000

DOL 

1.00000

0160 *Maintenance of Traffic (I-25 over Ilex and UPRR) 435,993.000

0.000

950-00505  
 

435,993.00435,993.000

0.00

1,493,100.000

DOL 

1.00000

0165 *Environmental Management (I-25 over Ilex and UPRR) 75,500.000

0.000

950-00506  
 

75,500.0075,500.000

0.00

187,900.000

DOL 

1.00000

CAT 1,943,633.8319,334.0317,407,716.68CURRENT AMT0205 $ $ $

CAT NO0300 STRUCTURES - INDIANA 

0170 *Contract Management (Indiana) 321,974.040

0.000

950-00000  
 

321,974.04321,974.040

0.00

360,100.000

DOL 

1.00000

0175 *Quality Management (Indiana) 61,840.000

0.000

950-00001  
 

61,840.0061,840.000

0.00

154,600.000

DOL 

1.00000

0180 Public Information Management (Indiana) 3,675.000

0.000

950-00003  
 

3,675.003,675.000

0.00

4,900.000

DOL 

1.00000

0185 Mobilization (Indiana) 0.000

0.000

950-00004  
 

0.000.000

0.00

8,700.000

DOL 

1.00000

0186 *Mobilization (without Autopay) Mobilization / Indiana 4,350.000

0.000

626-00100  
 

4,350.004,350.000

0.00

4,350.000

L S 

1.00000
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PCN: 19205-BID    ESTIMATE RUN 10/07/2016

PROJECT: FBR025A-019                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:43:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES - INDIANA 

0190 *Structure - Other (Indiana) 467,500.000

130,600.000

950-00205  
 

598,100.00598,100.000

130,600.00

2,083,700.000

DOL 

1.00000

CAT 989,939.04130,600.002,616,350.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES - NORTHERN 

0195 *Contract Management (Northern) 302,240.000

0.000

950-00000  
 

302,240.00302,240.000

0.00

362,900.000

DOL 

1.00000

0200 *Quality Management (Northern) 0.000

0.000

950-00001  
 

0.000.000

0.00

154,600.000

DOL 

1.00000

0205 Public Information Management (Northern) 0.000

490.000

950-00003  
 

490.00490.000

490.00

4,900.000

DOL 

1.00000

0210 Mobilization (Northern) 0.000

0.000

950-00004  
 

0.000.000

0.00

8,700.000

DOL 

1.00000

0211 *Mobilization (without Autopay) Mobilization / Northern 0.000

0.000

626-00100  
 

0.000.000

0.00

0.000

L S 

1.00000

0215 *Structure - Other (Northern) 0.000

0.000

950-00205  
 

0.000.000

0.00

1,645,200.000

DOL 

1.00000

CAT 302,730.00490.002,176,300.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES - MESA 

0220 *Contract Management (Mesa) 358,240.000

0.000

950-00000  
 

358,240.00358,240.000

0.00

362,900.000

DOL 

1.00000

0225 *Quality Management (Mesa) 15,460.000

61,840.000

950-00001  
 

77,300.0077,300.000

61,840.00

154,600.000

DOL 

1.00000

0230 Public Information Management (Mesa) 1,225.000

1,225.000

950-00003  
 

2,450.002,450.000

1,225.00

4,900.000

DOL 

1.00000
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PCN: 19205-BID    ESTIMATE RUN 10/07/2016

PROJECT: FBR025A-019                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:43:14

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURES - MESA 

0235 Mobilization (Mesa) 0.000

0.000

950-00004  
 

0.000.000

0.00

8,700.000

DOL 

1.00000

0236 *Mobilization (without Autopay) Mobilization / Mesa 5,220.000

2,610.000

626-00100  
 

7,830.007,830.000

2,610.00

7,830.000

L S 

1.00000

0240 *Structure - Other (Mesa) 299,180.000

299,180.000

950-00205  
 

598,360.00598,360.000

299,180.00

1,495,900.000

DOL 

1.00000

CAT 1,044,180.00364,855.002,034,830.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURES - I-25 NB OVER US 50C 

0245 *Contract Management (I-25 NB over US 50C) 414,158.000

0.000

950-00000  
 

414,158.00414,158.000

0.00

435,900.000

DOL 

1.00000

0250 *Quality Management (I-25 NB over US 50C) 92,750.000

0.000

950-00001  
 

92,750.0092,750.000

0.00

185,500.000

DOL 

1.00000

0255 Public Information Management (I-25 NB over US 50C) 5,800.000

0.000

950-00003  
 

5,800.005,800.000

0.00

5,800.000

DOL 

1.00000

0260 Mobilization (I-25 NB over US 50C) 0.000

0.000

950-00004  
 

0.000.000

0.00

8,700.000

DOL 

1.00000

0261 *Mobilization (without Autopay) Mobilization / I-25 NB 
over US 50C

8,700.000

0.000

626-00100  
 

8,700.008,700.000

0.00

8,700.000

L S 

1.00000

0265 *Structure - Other (I-25 NB over US 50C) 1,427,900.000

0.000

950-00205  
 

1,427,900.001,427,900.000

0.00

1,782,900.000

DOL 

1.00000

CAT 1,949,308.000.002,427,500.00CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURES - US 50C OVER ARKANSAS 

0270 *Contract Management (US 50C over Arkansas) 486,172.000

0.000

950-00000  
 

486,172.00486,172.000

0.00

576,100.000

DOL 

1.00000
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PCN: 19205-BID    ESTIMATE RUN 10/07/2016

PROJECT: FBR025A-019                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:43:14

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURES - US 50C OVER ARKANSAS 

0275 *Quality Management (US 50C over Arkansas) 24,730.000

0.000

950-00001  
 

24,730.0024,730.000

0.00

247,300.000

DOL 

1.00000

0280 Public Information Management (US 50C over Arkansas) 4,105.000

0.000

950-00003  
 

4,105.004,105.000

0.00

7,800.000

DOL 

1.00000

0285 Mobilization (US 50C over Arkansas) 0.000

0.000

950-00004  
 

0.000.000

0.00

8,700.000

DOL 

1.00000

0286 Mobilization (w/o Autopay) Mobilization / US 50C over 
Arkansas

870.000

0.000

626-00100  
 

870.00870.000

0.00

870.000

L S 

1.00000

0290 *Structure - Other (US 50C over Arkansas) 173,000.000

0.000

950-00205  
 

173,000.00173,000.000

0.00

2,523,500.000

DOL 

1.00000

CAT 688,877.000.003,364,270.00CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURES - D STREET 

0295 *Contract Management (D Street) 1,075,618.500

0.000

950-00000  
 

1,075,618.501,075,618.500

0.00

1,261,200.000

DOL 

1.00000

0300 *Quality Management (D Street) 121,630.000

0.000

950-00001  
 

121,630.00121,630.000

0.00

541,300.000

DOL 

1.00000

0305 Public Information Management (D Street) 6,834.000

0.000

950-00003  
 

6,834.006,834.000

0.00

17,000.000

DOL 

1.00000

0310 *Mobilization (D Street) 0.000

0.000

950-00004  
 

0.000.000

0.00

220,700.000

DOL 

1.00000

0311 *Mobilization (without Autopay) Mobilization / D Street 110,350.000

0.000

626-00100  
 

110,350.00110,350.000

0.00

110,350.000

L S 

1.00000
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PCN: 19205-BID    ESTIMATE RUN 10/07/2016

PROJECT: FBR025A-019                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:43:14

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES - D STREET 

0315 *Structure - Other (D Street) 1,058,134.000

0.000

950-00205  
 

1,058,134.001,058,134.000

0.00

1,560,850.000

DOL 

1.00000

0315 MATERIAL ALLOWANCE 18"x24" Hat Coping 0.000

0.000

0.000.000

0.00LF  

32.00000

CAT 2,372,566.500.003,711,400.00CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURES - THOMAS PHELPS CREEK/UPRR 

0320 *Contract Management (Thomas Phelps Creek/UPRR) 1,232,211.180

-156,592.680

950-00000  
 

1,075,618.501,075,618.500

-156,592.68

1,261,200.000

DOL 

1.00000

0321 Contract Management I-25 over UPRR/Iron Phoenix 0.000

68,002.680

950-00000  
 

68,002.6868,002.680

68,002.68

68,002.680

DOL 

1.00000

0322 Contract Management 30% to RFC Design UPRR/Phelps Creek
Trail

0.000

275,545.800

950-00000  
 

275,545.80275,545.800

275,545.80

275,545.800

DOL 

1.00000

0325 *Quality Management (Thomas Phelps Creek/UPRR) 121,630.000

0.000

950-00001  
 

121,630.00121,630.000

0.00

541,300.000

DOL 

1.00000

0330 Public Information Management (Thomas Phelps 
Creek/UPRR)

6,834.000

0.000

950-00003  
 

6,834.006,834.000

0.00

17,000.000

DOL 

1.00000

0335 *Mobilization (Thomas Phelps Creek/UPRR) 0.000

0.000

950-00004  
 

0.000.000

0.00

220,700.000

DOL 

1.00000

0336 *Mobilization (without Autopay) Mobilization / Thomas 
Phelps Creek

110,350.000

0.000

626-00100  
 

110,350.00110,350.000

0.00

110,350.000

L S 

1.00000

0340 *Structure - Other (Thomas Phelps Creek/UPRR) 407,449.000

-159,949.000

950-00205  
 

247,500.00247,500.000

-159,949.00

1,560,850.000

DOL 

1.00000

CAT 1,905,480.9827,006.804,054,948.48CURRENT AMT0306 $ $ $

$11,471,841.35566,785.83$40,348,815.16$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/07/2016

ESTIMATE SUMMARY 14:43:14

CONTID: C19205-COMBO   ESTIMATE NO: 0017 PROG 2005

PCN: 19408-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25A PUEBLO ILEX DB - BE PERCENT TIME:

PROJECT NO: IM025A-024                    

I25A PUEBLO ILEX DB - NON-BE

NAME OF ROAD: 0200

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 33,565,018.48 PARTICIPATING $ $ 1,834.50

AWARD PROJECT AMT: 68,041,400.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -55.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.22

FIXED COMPLETION DATE

FIXED COMPLETION DATE

26.32%

24,729,468.53

1,834.50

1,834.50

1,779.46

$

$

$

$

8,835,549.95

0.00

8,835,549.95

0.00

8,835,549.95

-256,686.90

0.00

8,578,863.05

0.00

AMOUNT DUE 8,578,863.05 1,779.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,779.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

615.0 TIME ALLOW: 8/31/2017 ??:??:??

ORIG TIME ALLOW: 8/31/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/01/201510/07/2016

03/13/2015

03/30/2015

02/01/2015

02/01/2015



CONTID: C19205-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19408-BID    ESTIMATE RUN 10/07/2016

PROJECT: IM025A-024                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:43:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ILEX TO 1ST STREET 

0005 F/A Minor Contract Revisions (Non-BE) 0.000

0.000

700-70010  
 

0.000.000

0.00

368,543.240

F A 

1.00000

0010 F/A Partnering (Non-BE) 0.000

0.000

700-70011  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0015 F/A Fuel Cost Adjustment (Non-BE) 0.000

0.000

700-70016  
 

0.000.000

0.00

168,536.000

F A 

1.00000

0020 F/A Asphalt Cement Cost Adjustment (Non-BE) 0.000

0.000

700-70019  
 

0.000.000

0.00

101,250.000

F A 

1.00000

0025 F/A On-The-Job Trainee (Non-BE) 1,408.800

1,834.500

700-70021  
 

3,243.303,243.300

1,834.50

7,680.000

HOUR

1.00000

0030 F/A Hazardous Material Mitigation (Non-BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0035 F/A OCIP Insurance (Non-BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

568,746.000

F A 

1.00000

0040 F/A OCIP Incentive Payment (Non-BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0045 F/A Railroad Utilities (Non-BE) 0.000

0.000

700-70040  
 

0.000.000

0.00

350,000.000

F A 

1.00000

0050 F/A DRB Standing Committee (Non-BE) 2,593.750

0.000

700-70594  
 

2,593.752,593.750

0.00

15,000.000

F A 

1.00000

0055 Right-of-Way 619,300.000

0.000

950-00006  
 

619,300.00619,300.000

0.00

648,800.000

DOL 

1.00000
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PCN: 19408-BID    ESTIMATE RUN 10/07/2016

PROJECT: IM025A-024                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:43:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ILEX TO 1ST STREET 

0060 *Roadway (Other) (Ilex to 1st Street) 1,907,626.000

0.000

950-00105  
 

1,907,626.001,907,626.000

0.00

16,370,500.000

DOL 

1.00000

0060 MATERIAL ALLOWANCE 18"X24" Hat Coping 0.000

0.000

0.000.000

0.00LF  

32.00000

0065 *Drainage 112,716.460

0.000

950-00504  
 

112,716.46112,716.460

0.00

817,000.000

DOL 

1.00000

0065 MATERIAL ALLOWANCE 18" RCP 0.000

0.000

0.000.000

0.00LF  

18.21000

0065 MATERIAL ALLOWANCE 18" FES 0.000

0.000

0.000.000

0.00EACH

485.10000

0065 MATERIAL ALLOWANCE 24" RCP 0.000

0.000

0.000.000

0.00LF  

30.14000

0065 MATERIAL ALLOWANCE 30" RCP 0.000

0.000

0.000.000

0.00LF  

42.63000

0065 MATERIAL ALLOWANCE 36" RCP 0.000

0.000

0.000.000

0.00LF  

58.52000

0065 MATERIAL ALLOWANCE 36" RCP 0.000

0.000

0.000.000

0.00LF  

58.52000

0065 MATERIAL ALLOWANCE 36" RCP 0.000

0.000

0.000.000

0.00LF  

58.52000

0065 MATERIAL ALLOWANCE 36" RCP 0.000

0.000

0.000.000

0.00LF  

58.52000



CONTID: C19205-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19408-BID    ESTIMATE RUN

PROJECT: IM025A-024                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ILEX TO 1ST STREET 

0065 MATERIAL ALLOWANCE 36" RCP 0.000

0.000

0.000.000

0.00LF  

58.52000

0065 MATERIAL ALLOWANCE 36" RCP 0.000

0.000

0.000.000

0.00LF  

58.52000

0065 MATERIAL ALLOWANCE 36" RCP 0.000

0.000

0.000.000

0.00LF  

58.52000

0065 MATERIAL ALLOWANCE 60" MH 0.000

0.000

0.000.000

0.00EACH

1,780.00000

0070 *Maintenance of Traffic 470,330.000

0.000

950-00505  
 

470,330.00470,330.000

0.00

1,288,800.000

DOL 

1.00000

0075 *Environmental Management 215,400.000

0.000

950-00506  
 

215,400.00215,400.000

0.00

216,400.000

DOL 

1.00000

0145 F/A Invoiced Right-of-Way Activities for Purchase and 
Relocate

3,897.440

0.000

700-70036  
 

3,897.443,897.440

0.00

49,679.320

F A 

1.00000

0150 F/A Invoiced Purchase Cost 234 E River Street 152,000.000

0.000

700-70034  
 

152,000.00152,000.000

0.00

200,000.000

F A 

1.00000

0155 F/A Invoiced Relocation Costs 234 E River Street 92,900.000

0.000

700-70035  
 

92,900.0092,900.000

0.00

100,000.000

F A 

1.00000

CAT 3,580,006.951,834.5021,550,934.56CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - ARE - MULTI-USE TRAIL 

0080 Roadway (Other) (ARE)(Multi-Use Trail) 0.000

0.000

950-00105  
 

0.000.000

0.00

41,700.000

DOL 

1.00000

CAT 0.000.0041,700.00CURRENT AMT0201 $ $ $



CONTID: C19205-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19408-BID    ESTIMATE RUN 10/07/2016

PROJECT: IM025A-024                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:43:14

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES - ALAN HAMEL/RR 

0085 *Contract Management (Alan Hamel/RR) 1,390,237.500

0.000

950-00000  
 

1,390,237.501,390,237.500

0.00

1,452,300.000

DOL 

1.00000

0090 *Quality Management (Alan Hamel/RR) 221,842.500

0.000

950-00001  
 

221,842.50221,842.500

0.00

623,350.000

DOL 

1.00000

0095 Public Information Management (Alan Hamel/RR) 19,600.000

0.000

950-00003  
 

19,600.0019,600.000

0.00

19,600.000

DOL 

1.00000

0100 *Mobilization (Alan Hamel/RR) 0.000

0.000

950-00004  
 

0.000.000

0.00

216,100.000

DOL 

1.00000

0101 *Mobilization (without Autopay) Mobilization / Alan 
Hamel/RR

139,660.000

0.000

626-00100  
 

139,660.00139,660.000

0.00

139,660.000

L S 

1.00000

0105 *Structure - Other (Alan Hamel/RR) 521,788.000

0.000

950-00205  
 

521,788.00521,788.000

0.00

3,116,150.000

DOL 

1.00000

0140 Contract Management D Street Signal 0.000

0.000

950-00000  
 

0.000.000

0.00

18,863.920

DOL 

1.00000

CAT 2,293,128.000.005,586,023.92CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES - GRUMA 

0110 *Contract Management (Gruma) 1,390,237.500

0.000

950-00000  
 

1,390,237.501,390,237.500

0.00

1,452,300.000

DOL 

1.00000

0115 *Quality Management (Gruma) 221,842.500

0.000

950-00001  
 

221,842.50221,842.500

0.00

623,350.000

DOL 

1.00000

0120 Public Information Management (Gruma) 19,600.000

0.000

950-00003  
 

19,600.0019,600.000

0.00

19,600.000

DOL 

1.00000
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PCN: 19408-BID    ESTIMATE RUN 10/07/2016

PROJECT: IM025A-024                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:43:14

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES - GRUMA 

0125 *Mobilization (Gruma) 0.000

0.000

950-00004  
 

0.000.000

0.00

216,100.000

DOL 

1.00000

0126 *Mobilization (without Autopay) Mobilization / Gruma 139,660.000

0.000

626-00100  
 

139,660.00139,660.000

0.00

139,660.000

L S 

1.00000

0130 *Structure - Other (Gruma) 471,075.000

0.000

950-00205  
 

471,075.00471,075.000

0.00

3,116,150.000

DOL 

1.00000

CAT 2,242,415.000.005,567,160.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES - ARE - 1ST STREET BRIDGE WIDENING 

0135 *Structure - Other (ARE)(1st Street Bridge Widening) 720,000.000

0.000

950-00205  
 

720,000.00720,000.000

0.00

819,200.000

DOL 

1.00000

CAT 720,000.000.00819,200.00CURRENT AMT0302 $ $ $

CAT NO0305 STRUCTURES - D STREET 

0315 MATERIAL ALLOWANCE 18"x24" Hat Coping 0.000

0.000

0.000.000

0.00LF  

32.00000

CAT 0.000.000.00CURRENT AMT0305 $ $ $

$ 8,835,549.951,834.50$33,565,018.48$CURRENT AMTPROJECT TOTAL


